7-22-2021 - Move Forward Project List for Preliminary Engineering

Central Let STIP projects (DDRL, Raleigh Let, DB) that are scheduled to be let through June 30, 2027 are
approved to move forward with PE. In addition, Division Let STIP projects and Non-STIP Bridge projects (B,
BR, 17BP, 15BPR and BP) that are scheduled to be let through June 30, 2025 are approved to move forward
with PE. Note that the PE start date is at the discretion of the project manager, and the project manager
will contact the consultant of record to begin/restart a project at the appropriate time.

The list below covers exceptions to the statements above and include: Projects that have let dates outside of
the time windows and are approved to move forward with PE

Bold Project added to the Move Forward List since last update.

Strikethrough Project removed from Move Forward List. PE activities need to stop.

US 64 REPLACE BRIDGE NUMBER 7 OVER THE ALLIGATOR

1 TYRRELL HB-0001 RIVER.

2 CRAVEN R-2513A US 17 FROM NC 43 TO SR 1438 (SPRUILL TOWN ROAD)
2 LENOIR R-2553 US 70 (KINSTON BYP)

2 CRAVEN R-3403B US 17 FROM SR 1433 (ANTIOCH ROAD) TO NC 43

US 70, AT SR 1227 (JIM SUTTON ROAD)/SR 1252 (WILLIE
2 LENOIR R-5813 MEASLEY ROAD). CONSTRUCT AT GRADE INTERSECTION
TO INTERCHANGE.

SR 1763 (MILLER BLVD) FROM SR 1756 (LAKE ROAD) TO
OUTER BANKS DRIVE

2 CRAVEN U-3431

2 PITT U-5917 14 STREET WIDENING IN GREENVILLE

REPLACE BRDGE 16 OVER CSX RAILROAD ON US 117

3 DUPLIN B-5981 NORTH BOUND LANE AND BRIDGE PRESERVATION OF
BRIDGE 17 OVER CSX RAILROAD

CAROLINA BAYS PKY I-74 (NEW ROUTE - CAROLINA BAYS

3 BRUNSWICK R-5876 PARKWAY EXTENSION). FROM SC STATE LINE TO US 17 AT

MC 130. CONSTRUCT FREEWAY ON NEW LOCATION.

WILMINGTON, INDEPENDENCE BLVD EXT FROM RANDALL

3 NEW HANOVER U-4434
PARKWAY TO MARTIN LUTHER KING, JR. PARKWAY




US 421 (SOUTH FRONT ST.) FROM US 17 BUSINESS/US

3 NEW HANOVER U-5734 76/US 421 (CAPE FEAR MEMORIAL BRIDGE) TO US 421
(BURNETT BOULEVARD)
4 JOHNSTON 1-5974 1-95 AT US 701 AND NC 96. CONSTRUCT INTERCHANGE.
NC 42 FROM NC 50 TO US 70 BUSINESS WIDEN T
4 JOHNSTON R-3410 ° >0 TO US 70 BUSINESS °
MULTILANES (8.6 MILES)
US 70 FROM US 70 BYPASS TO WEST OF SR 2372
4 WAYNE R-5829A & B (EWARDS ROAD/NORTH PEARL STREET).UPGRADE TO
FREEWAY STANDARDS.
NC 210 FROM NC 50 TO SR 1330 (RALEIGH ROAD).
4 JOHNSTON U-6203 € 210 FROM NC 50 TO SR 1330 ( GH ROAD)
UPGRADE TO SUPERSTREET.
VARIOUS, INTERSECTION IMPROVEMENTS AT MULTIPLE
5 FRANKLIN HL-0008 LOCATIONS WITHIN THE CAPTIAL AREA METROPOLITAN
PLANNING ORGANIZATION (CAMPO)BOUNDARY.
5 WARREN P-5602X S-Line Acquisition Study
US 1 FROM I-540 TO SR 1909 (PURNELL ROAD) / SR 1931
5 WAKE U-5307
(HARRIS ROAD)
US-70(MIAMI BLVD), SR 1959(SOUTH MIAMI BLVD),
5 DURHAM U-5720 SR1811(SHERRON ROAD) INTERSECTION, CONVERT AT-
GRADE INTERSECTION TO INTERCHANGE.
NC 55/NC 42 IN FUQUAY-VARINA, IMPROVE US 401
5 WAKE U-5751 INTERSECTION WITH NC 55/NC 42. PROJECT WILL
INCLUDE IMPROVEMENTS TO NC 55 WITH NC 42, AND
NEW ROUTE FROM SR 1613 (MCCRIMMON PARKWAY)TO
5 WAKE U-5966 NC 540 IN MORRISVILLE CONSTRUCT MULTILANE
FACILITY ON NEW LOCATION
NC 68 FROM SR 1523 (HICKSWOOD ROAD) TO SR 1556
7 GUILFORD U-5974 (GALLIMORE DAIRY ROAD) IN HIGH POINT. UPGRADE TO
SUPERSTREET
SR 1406 (ROCKFISH ROAD) FROM SR 1418 (LINDSAY
8 HOKE U-5857
ROAD) TO SR 10
WINSTON-SALEM NORTHERN BELTWAY FROM NC 67 TO
9 FORSYTH R-2247EA
SOUTH OF US 52
- -485 (EXIT 1) TO I-2 16 (B E
0 MECKLENBURG 5718A I-77 FROM 1-485 (EXIT 1) TO 1-277/ NC 16 (BROOKSHIR
FREEWAY) EXIT 11
I-85 MECKLENBURG COUNTY AT I-485 INTERCHANGE
10 MECKLENBURG 1-6016 WEST OF CHARLOTTE. IMPROVE INTERCHANGE. PROJECT

CREATED PER THE DRAFT 2020-2029 STIP.




10 MECKLENBURG P-5602)B ORR ROAD GRADE SEPARATION
13 BUNCOMBE 12513 ASHEVILLE - 1-240 & NEW ROUTE FROM 1-26 TO US 19-23-
70

13 RUTHERFORD R-2233BA us 221

US 25A(Sweeten Creek Road) from US 25 (Hendersonville
13 BUNCOMBE U-2801A

Road) to SR 3081 (Rock Hill Road)
2 441 FROM SR 1652 (WIDE HORIZON DRIVE R
14 MACON R-5734B US 23/Us OM SR 1652 ( ORIZO )/s
1152 (BE
SR 1127 (KANUGA ROAD) FROM US 25 BUSINESS

14 HENDERSON R-5748

(CHURCH STREET) TO




